
2021 Excavator rental breakdown 
     
 
 
The tentative plans for the rental excavator are as follows. 
 
1.If we can get the drainage engineering done for the section of 
Mallego Rd from Stone Farm ,the machine could easily be tied up 
for a couple of months depending on the extent of the drainage 
infrastructure that will be specified. There will probably be 
substantial runs of pipe involved, in addition to concrete structures 
that will need to be installed, then it will all need to be ditched. 
 
2.If we end up rebuilding the front section of Orchard Hill Road 
that was realigned with the help of Mister Connick, that could take 
a, month. If we decide to go further, and remove the knoll at the 
top of the hill, you would maybe be another month by the time you 
move all the material, install the retaining wall, and relocate the 
driveway at the top. 
 
3.Six culverts need replacing on Deer Ridge before anything can 
be done as far as rebuilding that road. Allow a week for that. 
 
4.Normal ditching and a few other culvert replacements will round 
out the six-month rental. 
 
 
Marc Moreau 
Road Agent  
 


